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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.C  Safeguards, Security & SNM Removal

1.F.C.E  SNM Removal
1FCE371000 SNM Removal -  B371 Support Activities - FY00 82 22MAY00 28SEP00

1FCE707000 SNM Removal -  B707 Support Activities - FY00 82 22MAY00 28SEP00

1FCE9975C0 Certify Shipping Containers - FY00 94 22MAY00 18OCT00

1FCE9975R0 RFETS - 9975 Procurement Support (FY00) 82 22MAY00 28SEP00

1FCE9975S0 SRS IWO - 9975 Procurement Support (FY00) 82 22MAY00 28SEP00

1FCEB00101 SNM Consolidation FY00 153 22MAY00 24JAN01

1FCEINP100 Contraband Inspections of 9975 Container - FY 00 91 22MAY00 12OCT00

1FCEL23200 Pu Parts Shipment #6 to LANL - Make Ready 17 22MAY00 16JUN00

1FCEO30050 Process Oxide Samples Less than 50% Pu 22 22MAY00 26JUN00

1FCEPK0200 SNM SHIPPING & PACKAGING SUPPORT - FY00 82 22MAY00 28SEP00

1FCEPKINPL FY00 - INTEGRATED TRANS. PLAN DEVELOPMENT 92 22MAY00 16OCT00

1FCEPM2000 SNM Metals & Oxides - Proj Management - FY00 82 22MAY00 28SEP00

1FCEPOC000 POC Packing- FY00 91 22MAY00 12OCT00

1FCEPOC010 POC Procurement - FY00 91 22MAY00 12OCT00

1FCEPROD00 Production Control - FY00 82 22MAY00 28SEP00

1FCES10400 Class. Pu Parts Shipment #4 to SRS  - Make Ready 28 22MAY00 05JUL00

1FCES10500 Class. Pu Parts Shipment #5 to SRS  - Make Ready 28 22MAY00 05JUL00

1FCE450100  4.5% Oxide Shipment - FY00 78 30MAY00 28SEP00

1FCEC40001 DOE/ALO Approval of the DT-22 0 19JUN00

1FCEM20010 PuSPS Metal Feed to B707 126 19JUN00 09JAN01

1FCEO30075 Make Ready for Ship - 50% Oxide Samples to LANL 20 27JUN00 27JUL00

1FCE997500 Fab and Deliver 185 9975 Containers (FY00) 61 05JUL00 09OCT00

1FCEC40100 Composites Shipment #1 - Make Ready 29 14JUL00 28AUG00

1FCEC40200 Composites Shipment #2 - Make Ready 29 14JUL00 28AUG00

1FCEC40800 Composites Special Requirements 213 14JUL00 19JUN01

1FCEL23300 Pu Parts Shipment #7 to LANL - Make Ready 22 24JUL00 24AUG00

1FCEL23400 Pu Parts Shipment #8 to LANL - Make Ready 22 01AUG00 05SEP00

1FCES10600 Class. Pu Parts Shipment #6 to SRS - Make Ready 22 08AUG00 11SEP00

1FCES10700 Class. Pu Parts Shipment #7 to SRS - Make Ready 22 08AUG00 11SEP00

1FCEL29000 Pu Parts Shipment  LANL -Complete 0 05SEP00

1FCES10800 Class. Pu Parts Shipment #8 to SRS - Make Ready 20 12SEP00 11OCT00

1FCES10900 Class. Pu Parts Shipment #9 to SRS - Make Ready 20 12SEP00 11OCT00

1FCE371001 SNM Removal -  B371 Support Activities - FY01 227 02OCT00 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 09:36

OFFICIAL USE ONLY
CPBB ROCKY FLATS

CLOSURE PROJECT BASELINE

Cost Account Detail

Sheet 1 of 6

KAISER-HILL



Orig
Dur

Baseline
Start

Baseline
Finish

1FCE450500  4.5% Oxide Shipment - FY01 124 02OCT00 17APR01

1FCE707001 SNM Removal -  B707 Support Activities - FY01 227 02OCT00 27SEP01

1FCE9975R1 RFETS - 9975 Procurement Support (FY01) 227 02OCT00 27SEP01

1FCE9975S2 SRS IWO - 9975 Procurement Support (FY01) 227 02OCT00 27SEP01

1FCEPK0201 SNM SHIPPING & PACKAGING SUPPORT FY01 227 02OCT00 27SEP01

1FCEPM2001 SNM Metals & Oxides Project Management - FY01 227 02OCT00 27SEP01

1FCEPROD01 Production Control - FY01 227 02OCT00 27SEP01

1FCE997501 Fab and Deliver 780 9975 Containers (FY01) 250 10OCT00 13NOV01

1FCE9975RB Refurbish 300 9975 Containers to Rev 1 92 10OCT00 07MAR01

1FCES11000 Class. Pu Parts Shipment #10 to SRS - Make Ready 21 12OCT00 14NOV00

1FCEINP200 Contraband Inspections of 9975 Container - FY 01 250 16OCT00 16NOV01

1FCEPOC001 POC Packing - FY01 250 16OCT00 16NOV01

1FCEPOC020 POC Procurement - FY01 125 16OCT00 02MAY01

1FCE9975C1 Certify 9975 Shipping Containers - FY01 259 19OCT00 10DEC01

1FCEC40250 Composites Criticality Engineering Support 23 15NOV00 21DEC00

1FCES11100 Class. Pu Parts Shipment #11 to SRS - Make Ready 21 15NOV00 19DEC00

1FCES19000 Class. Pu Parts Shipment  to SRS Complete 0 19DEC00

1FCEC40300 Composites Shipment #3 - Make Ready 29 26DEC00 08FEB01

1FCEC40400 Composites Shipment #4 - Make Ready 29 26DEC00 08FEB01

1FCEE50050 eU Parts Criticallity Engineer Support 19 26DEC00 24JAN01

1FCE99RB01 Refurbish 1000 9975 Containers to Rev 02 127 17JAN01 06AUG01

1FCEM20100 Unclassified Metal Shipment #1 - Make Ready 22 22JAN01 22FEB01

1FCEMIL010 SRS K Area Available for Unclassified M&O 0 22JAN01

1FCEMIL252 B707 Consolidation of Pkg SNM to B371 Complete 0 24JAN01

1FCEE50100 eU Parts Shipment # 1 - Make Ready 26 25JAN01 06MAR01

1FCEE50200 eU Parts Shipment # 2 - Make Ready 26 25JAN01 06MAR01

1FCEM20200 Unclassified Metal Shipment #2 - Make Ready 22 23FEB01 28MAR01

1FCEM20300 Unclassified Metal Shipment #3 - Make Ready 22 23FEB01 28MAR01

1FCEM20400 Unclassified Metal Shipment #4 - Make Ready 22 23FEB01 28MAR01

1FCEMIL290 Start Offsite Shipment of SNM M&O in 3013's 0 23FEB01

1FCEE50300 eU Parts Shipment # 3 - Make Ready 26 29MAR01 08MAY01

1FCEE50400 eU Parts Shipment # 4 - Make Ready 26 29MAR01 08MAY01

1FCEM20500 Unclassified Metal Shipment #5 - Make Ready 24 29MAR01 04MAY01

1FCEM20600 Unclassified Metal Shipment #6 - Make Ready 24 29MAR01 04MAY01

1FCEM20700 Unclassified Metal Shipment #7 - Make Ready 24 29MAR01 04MAY01

1FCEM20800 Unclassified Metal Shipment #8 - Make Ready 24 29MAR01 04MAY01

1FCE459000  4.5% Oxide Shipment Complete 0 17APR01

1FCEC40500 Composites Shipment #5 - Make Ready 29 04MAY01 19JUN01
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1FCEC40600 Composites Shipment #6 - Make Ready 29 04MAY01 19JUN01

1FCEC40700 Composites Shipment #7 - Make Ready 29 04MAY01 19JUN01

1FCEM20900 Unclassified Metal Shipment #9 - Make Ready 21 07MAY01 07JUN01

1FCEM21000 Unclassified Metal Shipment #10 - Make Ready 21 07MAY01 07JUN01

1FCEM21100 Unclassified Metal Shipment #11 - Make Ready 21 07MAY01 07JUN01

1FCEO30100 Unclassified Oxide Shipment #1 - Make Ready 24 07MAY01 13JUN01

1FCEO30200 Unclassified Oxide Shipment #2 - Make Ready 24 07MAY01 13JUN01

1FCEE50500 eU Parts Shipment # 5 - Make Ready 26 04JUN01 13JUL01

1FCEE50600 eU Parts Shipment # 6 - Make Ready 26 04JUN01 13JUL01

1FCEM21200 Unclassified Metal Shipment #12 - Make Ready 21 11JUN01 12JUL01

1FCEM21300 Unclassified Metal Shipment #13 - Make Ready 21 11JUN01 12JUL01

1FCEM21400 Unclassified Metal Shipment #14 - Make Ready 21 11JUN01 12JUL01

1FCEO30300 Unclassified Oxide Shipment #3 - Make Ready 21 14JUN01 17JUL01

1FCEO30400 Unclassified Oxide Shipment #4 - Make Ready 21 14JUN01 17JUL01

1FCEMIL293 Compl Offsite Shipment of Composites 0 19JUN01

1FCEM21500 Unclassified Metal Shipment #15 - Make Ready 24 13JUL01 20AUG01

1FCEM21600 Unclassified Metal Shipment #16 - Make Ready 24 13JUL01 20AUG01

1FCEO30500 Unclassified Oxide Shipment #5 - Make Ready 22 18JUL01 21AUG01

1FCEE50700 eU Parts Shipment # 7 - Make Ready 26 08AUG01 18SEP01

1FCEE50800 eU Parts Shipment # 8 - Make ready 26 08AUG01 18SEP01

1FCEM21700 Unclassified Metal Shipment #17 - Make Ready 21 21AUG01 21SEP01

1FCEM21800 Unclassified Metal Shipment #18 - Make Ready 21 21AUG01 21SEP01

1FCEO30600 Unclassified Oxide Shipment #6 - Make Ready 20 22AUG01 21SEP01

1FCEO30700 Unclassified Oxide Shipment #7 - Make Ready 20 22AUG01 21SEP01

1FCEM21900 Unclassified Metal Shipment #19 - Make Ready 21 24SEP01 24OCT01

1FCEO30800 Unclassified Oxide Shipment #8 - Make Ready 24 24SEP01 30OCT01

1FCEO30900 Unclassified Oxide Shipment #9 - Make Ready 24 24SEP01 30OCT01

1FCE371002 SNM Removal -  B371 Support Activities - FY02 228 01OCT01 30SEP02

1FCE9975R2 RFETS - 9975 Procurement Support (FY02) 171 01OCT01 28JUN02

1FCE9975S3 SRS IWO - 9975 Procurement Support (FY02) 171 01OCT01 28JUN02

1FCEPK0202 SNM SHIPPING & PACKAGING SUPPORT FY02 228 01OCT01 30SEP02

1FCEPM2002 SNM Metals & Oxides Project Management - FY02 228 01OCT01 30SEP02

1FCEPROD02 Production Control - FY02 228 01OCT01 30SEP02

1FCEE50900 eU Parts Shipment # 9 - Make Ready 26 11OCT01 20NOV01

1FCEE51000 eU Parts Shipment #10 - Make Ready 26 11OCT01 20NOV01

1FCEM22000 Unclassified Metal Shipment #20 - Make Ready 21 25OCT01 29NOV01

1FCEM22100 Unclassified Metal Shipment #21 - Make Ready 21 25OCT01 29NOV01

1FCEO31000 Unclassified Oxide Shipment #10 - Make Ready 21 31OCT01 04DEC01
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1FCE997502 Fab and Deliver 578 9975 Containers - FY02 189 14NOV01 12SEP02

1FCE707002 SNM Removal -  B707 Support Activities - FY02 228 19NOV01 18NOV02

1FCEINP300 Contraband Inspections of 9975 Container - FY 02 250 19NOV01 26DEC02

1FCEM22200 Unclassified Metal Shipment #22 - Make Ready 21 30NOV01 03JAN02

1FCEO31100 Unclassified Oxide Shipment #11 - Make Ready 21 05DEC01 09JAN02

1FCE9975C2 Certify 9975 Shipping Containers - FY02 196 11DEC01 17OCT02

1FCEPOC02 POC Packing - FY02 169 17DEC01 11SEP02

1FCEE51100 eU Parts Shipment #11 - Make Ready 26 18DEC01 29JAN02

1FCEE51200 eU Parts Shipment #12 - Make Ready 26 18DEC01 29JAN02

1FCEM22300 Unclassified Metal Shipment #23 - Make Ready 24 07JAN02 11FEB02

1FCEM22400 Unclassified Metal Shipment #24 - Make Ready 24 07JAN02 11FEB02

1FCEO31200 Unclassified Oxide Shipment #12 - Make Ready 24 10JAN02 14FEB02

1FCEO31300 Unclassified Oxide Shipment #13 - Make Ready 24 10JAN02 14FEB02

1FCEM22500 Unclassified Metal Shipment #25 - Make Ready 24 12FEB02 20MAR02

1FCEO31400 Unclassified Oxide Shipment #14 - Make Ready 21 18FEB02 20MAR02

1FCEE51300 eU Parts Shipment #13 - Make Ready 26 22FEB02 03APR02

1FCEE51400 eU Parts Shipment #14 - Make Ready 26 22FEB02 03APR02

1FCEM22600 Unclassified Metal Shipment #26 - Make Ready 25 21MAR02 29APR02

1FCEM22700 Unclassified Metal Shipment #27 - Make Ready 25 21MAR02 29APR02

1FCEO31500 Unclassified Oxide Shipment #15 - Make Ready 22 21MAR02 23APR02

1FCEO31600 Unclassified Oxide Shipment #16 - Make Ready 22 21MAR02 23APR02

1FCEO31700 Unclassified Oxide Shipment #17 - Make Ready 22 21MAR02 23APR02

1FCEO31800 Unclassified Oxide Shipment #18 - Make Ready 22 24APR02 29MAY02

1FCEO31900 Unclassified Oxide Shipment #19 - Make Ready 22 24APR02 29MAY02

1FCEE51500 eU Parts Shipment #15 - Make Ready 26 29APR02 06JUN02

1FCEE51600 eU Parts Shipment #16 - Make Ready 26 29APR02 06JUN02

1FCEM22800 Unclassified Metal Shipment #28 - Make Ready 24 30APR02 05JUN02

1FCEO32000 Unclassified Oxide Shipment #20 - Make Ready 22 30MAY02 02JUL02

1FCEO32100 Unclassified Oxide Shipment #21 - Make Ready 22 30MAY02 02JUL02

1FCEO32200 Unclassified Oxide Shipment #22 - Make Ready 22 30MAY02 02JUL02

1FCEO32300 Unclassified Oxide Shipment #23 - Make Ready 22 30MAY02 02JUL02

1FCEM22900 Unclassified Metal Shipment #29 - Make Ready 24 06JUN02 15JUL02

1FCEM23000 Unclassified Metal Shipment #30 - Make Ready 24 06JUN02 15JUL02

1FCEE51700 eU Parts Shipment #17 - Make Ready 26 02JUL02 12AUG02

1FCEE51800 eU Parts Shipment #18 - Make Ready 26 02JUL02 12AUG02

1FCEO32400 Unclassified Oxide Shipment #24 - Make Ready 22 03JUL02 07AUG02

1FCEO32500 Unclassified Oxide Shipment #25 - Make Ready 22 03JUL02 07AUG02

1FCEO32600 Unclassified Oxide Shipment #26 - Make Ready 22 03JUL02 07AUG02
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1FCEO32700 Unclassified Oxide Shipment #27 - Make Ready 22 03JUL02 07AUG02

1FCEM29000 Unclassified Metal Shipments Complete 0 15JUL02

1FCEO32800 Unclassified Oxide Shipment #28 - Make Ready 22 08AUG02 11SEP02

1FCEO32900 Unclassified Oxide Shipment #29 - Make Ready 22 08AUG02 11SEP02

1FCEO33000 Unclassified Oxide Shipment #30 - Make Ready 22 08AUG02 11SEP02

1FCEO33100 Unclassified Oxide Shipment #31 - Make Ready 22 08AUG02 11SEP02

1FCEE51900 eU Parts Shipment #19 - Make Ready 26 06SEP02 16OCT02

1FCEE52000 eU Parts Shipment #20 - Make Ready 26 06SEP02 16OCT02

1FCEO33200 Unclassified Oxide Shipment #32 - Make Ready 22 12SEP02 16OCT02

1FCEO33300 Unclassified Oxide Shipment #33 - Make Ready 22 12SEP02 16OCT02

1FCEO33400 Unclassified Oxide Shipment #34 - Make Ready 22 12SEP02 16OCT02

1FCEO33500 Unclassified Oxide Shipment #35 - Make Ready 22 12SEP02 16OCT02

1FCEHDUP01 Ship B371 Post PuSPS Holdup to SRS - 1st Quarter 66 01OCT02 15JAN03

1FCEPK0203 SNM SHIPPING & PACKAGING SUPPORT FY03 226 01OCT02 25SEP03

1FCEE59000 eU Parts Shipments Complete 0 16OCT02

1FCEO33600 Unclassified Oxide Shipment #36 - Make Ready 22 17OCT02 19NOV02

1FCEO33700 Unclassified Oxide Shipment #37 - Make Ready 22 17OCT02 19NOV02

1FCEO33800 Unclassified Oxide Shipment #38 - Make Ready 22 17OCT02 19NOV02

1FCEO33900 Unclassified Oxide Shipment #39 - Make Ready 22 17OCT02 19NOV02

1FCEO34000 Unclassified Oxide Shipment #40 - Make Ready 22 20NOV02 27DEC02

1FCEO34100 Unclassified Oxide Shipment #41 - Make Ready 22 20NOV02 27DEC02

1FCEO34200 Unclassified Oxide Shipment #42 - Make Ready 22 20NOV02 27DEC02

1FCEO34300 Unclassified Oxide Shipment #43 - Make Ready 22 20NOV02 27DEC02

1FCEO34400 Unclassified Oxide Shipment #44 - Make Ready 22 30DEC02 03FEB03

1FCEO34500 Unclassified Oxide Shipment #45 - Make Ready 22 30DEC02 03FEB03

1FCEO34600 Unclassified Oxide Shipment #46 - Make Ready 22 30DEC02 03FEB03

1FCEO34700 Unclassified Oxide Shipment #47 - Make Ready 22 30DEC02 03FEB03

1FCEHDUP02 Ship B371 Post PuSPS Holdup to SRS - 2nd Quarter 65 16JAN03 28APR03

1FCEO34800 Unclassified Oxide Shipment #48 - Make Ready 22 04FEB03 07MAR03

1FCEO34900 Unclassified Oxide Shipment #49 - Make Ready 22 04FEB03 07MAR03

1FCEO35000 Unclassified Oxide Shipment #50 - Make Ready 22 04FEB03 07MAR03

1FCEO35100 Unclassified Oxide Shipment #51 - Make Ready 22 04FEB03 07MAR03

1FCEO35200 Unclassified Oxide Shipment #52 - Make Ready 14 10MAR03 31MAR03

1FCEO35300 Unclassified Oxide Shipment #53 - Make Ready 14 10MAR03 31MAR03

1FCEO35400 Unclassified Oxide Shipment #54 - Make Ready 14 10MAR03 31MAR03

1FCEO35500 Unclassified Oxide Shipment #55 - Make Ready 14 10MAR03 31MAR03

1FCEMIL049 Metals, Oxides, and Remaining SNM Shipments Comp 0 31MAR03

1FCEMIL295 Complete Offsite Shipping of SNM M&O (9/30/02) 0 31MAR03
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1FCEMIL296 Compl Offsite Shipments-CAT1&2 Holdup 0 31MAR03

1FCEO39000 Unclassified Oxide Shipments Complete 0 31MAR03

1FCEHDUP03 Ship B371 Post PuSPS Holdup to SRS - 3rd Quarter 67 29APR03 12AUG03

1FCEHDUP90 B371 Post PuSPS Holdup Shipments Complete 0 12AUG03

1FCE0PBD12 Complete CAD FCE -SNM Removal 0 25SEP03
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